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TO 153 Integration Partner Transition Plan 
Weekly Progress Report 

Week Ending: April 16, 2004 
 
 
Accomplishments (Current Week) 

 
– Developed Transition draft deliverables: 

o Transition Plan 
o Integration Roles and Responsibilities 
o Transition Workplan 
o Transition Progress Report Template 

– Reviewed draft deliverables with FSA’s Carol Seifert. 
– Submitted draft Transition deliverables to FSA on April 15. 

 
Meetings  
 

– Met with Carol Seifert on April 13 to review the draft Transition deliverables prior to the 
April 15 draft submission date. 

 
Planned Accomplishments (Next Week) 
 

– Upon FSA review of draft Transition deliverables, incorporate feedback into Final 
Transition deliverables. 

 
Meetings  
 

– None scheduled. 
 
 
Milestones 
 

Workplan Task 
 

Percent Complete Due Date Final Delivery 
Date 

None – Transition Workplan 
milestones are scheduled on or 
after the submission of the Final 
Transition deliverables. 

   

 
Issues   
 

Issue 
 

Issue Owner Expected Date of 
Resolution 

Status 

None    
 


